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Van Buren County Building Authority  
 Special Meeting Minutes 

February 27 , 2017 
 

Board of Commissioners Room, 2nd Floor Administration & Land Services Building  
 
 

1. Call to Order and Determination of Quorum 

The special meeting was called to order at 10:00 a.m. by Chairperson Wayne D. Nelson.  Present: Robert 
Linderman, Wayne D. Nelson, Stephen Vicenzi, Paul DeYoung, Karen Makay. Absent: None; a quorum is 

present. 
 

2. Approval of Agenda 

Motion by MAKAY, second by LINDERMAN, to approve the agenda as presented.  Motion carried 
unanimously. 

 
3. Public Comment 

There was no public comment. 
 

4. Items pertaining to Jail Addition & Renovation Project 

a. Architect Jason Vetne provided an overview of how the project will proceed.  Estimated 
completion is Spring, 2018. 

b. Architect Vetne and Building & Grounds Director Jeff Hall met with bidders to review bids.  The 
recommendation of DLZ is to award the contract to Miller-Davis Company of Kalamazoo, Michigan 

who submitted the lowest responsive bid in the amount of $4,877,000.00.    

Motion by MAKAY, second by VICENZI, to adopt a resolution to accept the recommendation of 
DLZ and award the Construction Contract to Miller-Davis Company of Kalamazoo, Michigan. 

Roll Call Vote: DEYOUNG – Yes; LINDERMAN – Yes; MAKAY – Yes; NELSON – Yes; VICENZI – Yes. 
     5 – Yes; 0 – No; Resolution adopted unanimously. 
c. All bids were over the estimated probable construction costs.  The bid from low bidder Miller-Davis 

Company was $167,000.00 more than estimated.  Administrator Cultra will bring the information 
to the Board of Commissioners for a budget amendment. 

d.  If there are change orders needed that are above the adjustments allowance, they will be brought 
before the Building Authority for approval or change.  A kick-off meeting will be scheduled within 

the next few weeks with construction beginning in 4 to 6 weeks.  Bills will be brought to the 
Building Authority on a monthly basis for payment.   

 

5.    Other Business 
Undersheriff Hunt outlined the jails plan of action during the construction period.  They will be utilizing 3 

cells at the South Haven Police Department.  

 
6.    Adjournment  
      There being no other business, the Chair adjourned the meeting at 10:52 a.m. 
 

 
 

 

         
Suzie Roehm 

Building Authority Secretary/County Clerk 


